
POWER FOR LIVING 

VIA ELECTRONIC FILING 

The Honorable Jocelyn Boyd 
Chief Clerk/Administrator 

August 1, 2017 

Public Service Commission of South Carolina 
101 Executive Center Drive 
Columbia, South Carolina 29211 

K. Chad Burgess 
Director & Deputy General Counsel 

chad.burqess@scana.com 

RE: Petition of South Carolina Electric & Gas Company for Prudency 
Determination Regarding Abandonment, Amendments to the 
Construction Schedule, Capital Cost Schedule and Other Terms of the 
BLRA Orders for the V.C. Summer Units 2 & 3 and Related Matters 
Docket No. 2017-__ -E 

Dear Ms. Boyd: 

Enclosed for filing, on behalf of South Carolina Electric & Gas Company 
("SCE&G"), is a Petition for Prudency Determination Regarding Abandonment, 
Amendments to the Construction Schedule, Capital Cost Schedule and Other Terms 
of the BLRA Orders for V.C. Summer Units 2 & 3 and Related Matters. Additionally, 
enclosed for filing is a Motion to Expedite Hearing as well as a Proposed Notice of 
Filing and Hearing and Prefile Testimony Deadlines for consideration by the Public 
Service Commission of South Carolina. 

By copy of this letter, we are serving the South Carolina Office of Regulatory 
Staff with a copy of the enclosed documents and attach a certificate of service to that 
effect. 

If you have any questions or need additional information, please do not hesitate 
to contact us. 

Very truly yours, 

KC62Jl< 
KCB/kms 
Enclosures 

K. Chad Burgess 
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Jocelyn G. Boyd, Esquire 
August 1, 2017 
Pae 2 

cc: Shannon Bowyer Hudson, Esquire 
Jeffrey M. Nelson, Esquire 

(both via electronic mail and U.S. First Class Mail) 
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BEFORE 

THE PUBLIC SERVICE COMMISSION 

OF 

SOUTH CAROLINA 

DOCKET NO. 2017- -E 

PETITION OF 

In Re: Petition of South Carolina Electric ) 
& Gas Company for Prudency ) 
Determination Regarding Abandonment, ) 
Amendments to the Construction ) 
Schedule, Capital Cost Schedule and ) 
Other Terms of the BLRA Orders for ) 
V.C. Summer Units 2 & 3 and Related ) 
Mill~ ) 

SOUTH CAROLINA ELECTRIC & 
GAS COMPANY 

~~~~~~~~~~) 

South Carolina Electric & Gas Company ("SCE&G" or the "Company") hereby 

petitions the Public Service Commission of South Carolina (the "Commission") for an 

order amending the capital cost schedule, construction schedule and other terms and 

conditions of orders concerning the construction of two 1, 117 net megawatt nuclear units 

(the "Units") at the V.C. Summer Nuclear Station site near Jenkinsville, South Carolina to 

reflect the Company's decision, as of July 31, 2017, to abandon construction of the Units. 

This petition (the "Petition") is filed pursuant to the provisions of the Base Load Review 

' 
Act ("BLRA"), S.C. Code Ann.§§ 58-33-270(E) and 58-33-280(K) (2015). In accordance 

with the provisions of the BLRA, SCE&G would respectfully show to the Commission the 

following: 
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I. INTRODUCTION 

1. SCE&G is a corporation duly organized and existing under the laws of the 

State of South Carolina, with its principal offices at 220 Operation Way, Cayce, South 

Carolina, 29033. 

2. SCE&G is engaged in the business of generating, transmitting, and 

delivering electricity and providing electric service to the public for compensation. 

SCE&G owns and operates an integrated electric utility system that serves approximately 

718,000 customers in 24 counties in central and southern South Carolina. 

3. Corporate legal counsel for SCE&G in this proceeding are as follows: 

K. Chad Burgess 
Matthew W. Gissendanner 
South Carolina Electric & Gas Company 
Mail Code C222 
220 Operation Way 
Cayce, SC 29033 
(803) 217-8141 
chad.burgess@scana.com 
matthew.gissendanner@scana.com 

Private legal counsel for SCE&G in this proceeding is as follows: 

Mitchell Willoughby 
Willoughby & Hoefer, P.A. 
Post Office Box 8416 
Columbia, SC 29202 
(803) 252-3300 
mwillough by@willoughbyhoefer.com 
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Belton T. Zeigler 
Womble Carlyle Sandridge & Rice, LLP 
1221Main Street, Suite 1600 
Columbia, SC 29201 
(803) 454-7720 
belton.zeigler@wcsr.com 

All correspondence and any other matters relative to this proceeding should be 

addressed to these representatives. 

PRIOR BLRA ORDERS 

4. In Order No. 2009-104(A), the Commission made prudency determinations 

and approved a forecasted construction milestone schedule and a forecasted capital cost 

schedule for the Units. The approved capital cost was $6.3 billion in future dollars. 1 

5. In four ensuing orders, the Commission approved changes to the schedules 

of costs or construction schedules for the Units.2 

6. In the most recent order, Order No. 2016-794, the Commission approved 

SCE&G's request for a new construction milestone schedule tied to new substantial 

completion dates for the Units of August 31, 2019, and August 31, 2020, and to update the 

forecasted capital costs of the Units to approximately $7. 7 billion in future dollars. 

1 Unless otherwise noted, all amounts reflect SCE&G's portion of the cost of the Units in future dollars. 

2 Order No. 2010-12; Order No. 2011-345; Order No. 2012-844; Order No. 2015-661. 
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7. The schedules approved in Order No. 2016-794 were based on the October 

2015 amendment to the Engineering, Procurement and Construction Agreement ("EPC 

Contract") under which the Units were being constructed by Westinghouse Electric 

Company, LLC ("Westinghouse"). In that amendment, Westinghouse agreed to complete 

the principal scopes of work remaining under the EPC Contract for a fixed price of $3.345 

billion in future dollars for invoices paid after June 30, 2015, resulting in a total price under 

the fixed price option of approximately $7. 7 billion. 

8. In the first quarter of 2017, Westinghouse informed SCE&G that the 

substantial completion dates for the Units would be April of 2020 and December of 2020. 

II. FACTUAL BACKGROUND FOR THE REQUEST 

9. On March 29, 2017, Westinghouse and certain affiliates petitioned for 

protection under Chapter 11 of the United States Bankruptcy Code. 

10. Westinghouse's announced goal was to isolate its businesses other than new 

nuclear construction from the losses attributable to the EPC Contract and the contract to 

construct two similar units at the Vogtle Electric Generating Plant in Waynesboro, Georgia. 

11. At the time of the bankruptcy filing, Westinghouse informed SCE&G and 

the co-owner of the project, the South Carolina Public Service Authority ("Santee 

Cooper"), that it intended to use the provisions of the Bankruptcy Code to reject its 

obligations to complete the Units under the provisions of the EPC Contract. 
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12. Westinghouse' s rejection of the EPC Contract would mean that SCE&G and 

Santee Cooper can no longer rely on Westinghouse to complete construction of the project 

under the fixed price guaranties contained in the EPC Contract, as amended. 

13. On July 27, 2017, SCE&G and Santee Cooper entered into an agreement with 

Westinghouse's parent company, Toshiba Corporation ("Toshiba"), under which Toshiba 

will pay SCE&G approximately $1.2 billion in satisfaction of all claims for damages 

associated with Westinghouse's anticipated rejection of the EPC Contract. This $1.2 

billion represents SCE&G's 55% share of the payments. Some of these funds would be 

used to liquidate certain contractors' liens, which would result in a remaining amount 

estimated at $1.1 billion gross of tax. The amount after tax is estimated to be $700 million. 

The net amount of the Toshiba guaranty settlement payments after taxes, i.e., 

approximately $700 million, will be applied to reduce rates to customers as set forth below. 

A. The Evaluation of Cost to Complete 

14. In anticipation of Westinghouse ' s rejection of the EPC Contract, SCE&G 

and Santee Cooper each undertook an evaluation of their options regarding the project. 

15. The options SCE&G evaluated included completing both Units, cancelling 

both Units, and completing one Unit and delaying or cancelling the other. 

16. To support the evaluation, SCE&G and Santee Cooper each undertook to 

create their own individual cost and completion schedules for the Units based on those 

provided by Westinghouse. 
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17. For this purpose, SCE&G assembled a team of construction and financial 

experts supported by external consulting finns with expertise in scheduling and estimating, 

as well as direct expert engineering support from Westinghouse and construction expertise 

from Fluor Corporation. 

18. Through an Interim Assessment Agreement with Westinghouse, which was 

executed at the time of the bankruptcy filing, SCE&G obtained direct access to 

Westinghouse's construction scheduling and cost data, commodity quantity and 

installation rates, commercial infonnation, and vendor and supplier contracts for the 

purpose of conducting this evaluation, much of which was previously unavailable to 

SCE&G. 

19. After a careful review and assessment of this data by its evaluation team and 

senior leadership, SCE&G has determined that the reasonable, likely and prudent schedule 

for construction of the Units would result in substantial completion of Unit 2 by December 

31 , 2022 and Unit 3 by March 31, 2024. 

20. After a careful review and assessment of the relevant data by its evaluation 

team and senior leadership, SCE&G determined that the reasonable, likely and prudent 

forecasted cost schedule for completion of the Units would be approximately $8.8 billion 

(SCE&G' s share in future dollars) . 

21. SCE&G also carefully reviewed and assessed the cost of completing Unit 2 

and abandoning Unit 3. This assessment indicated that the reasonable, prudent and likely 

cost of completing Unit 2 and abandoning Unit 3 would be approximately $7 .1 billion. 
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22. These cost forecasts include the additional Owner' s cost SCE&G would 

anticipate incurring by assuming a broader scope of responsibility for directing the project 

and as a result of the extensions in the substantial completion dates for the Units. 

23. These forecasted costs of the Units at completion are net of the approximately 

$1.1 billion in Toshiba guaranty settlement payments. 

24. The resulting net estimated cost to complete both Units is approximately $1.1 

billion more than the comparable cost as approved in Order No. 2016-794 and 

approximately three times the estimate of the additional costs above the fixed price option 

required to complete the Units that Westinghouse provided SCE&G in the first quarter of 

2017. 

B. Alternatives for Completing, Modifying or Cancelling the Project 

25. In evaluating the options for proceeding with the project or cancelling it, 

SCE&G has reviewed each option considering (a) the capital costs involved in completing 

or abandoning construction, (b) the construction risks involved and potential for cost 

increases and delay beyond those cmTently anticipated if the decision were made to 

complete one or both Units, ( c) the mix of generating capacity serving its customers that 

would result from each potential course of action, ( d) the exposure of the generation system 

and its customers to environmental cost risks, carbon emissions charges, fuel price 

volatility and other risks under each path forward, and ( e) the levelized cost to customers 

forecasted under the multiple planning scenarios. 
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26. Using a system planning methodology comparable to that used in the studies 

presented to the Commission in prior proceedings since 2008, SCE&G has modeled the 

direct financial costs and benefit to customers from completing one or both Units versus 

cancelling one or both of them. 

27. This numerical analysis considered costs to customers over a 40 year 

planning horizon. 

28. In all cases, the analysis assumed that the deadline for Federal Nuclear 

Production Tax Credits (PTCs) will be extended such that both Units will qualify for 

credits. There are, however, substantial risks associated with the receipt of the PTCs given 

current construction schedules. 

29. In all cases, the actual and reasonably foreseeable benefits of increased solar 

energy sources and of energy efficiency gains and demand reduction are included in the 

forecasts. SCE&G has and will continue to encourage, promote and incentivize energy 

efficiency measures and the addition of solar power and other alternative energy sources 

to its system. 

30. The levelized annual cost to customers of each of the alternative plans was 

assessed against multiple scenarios reflecting differing assumptions related to natural gas 

prices and future costs for C02 emissions defining a broad range of possible future 

outcomes. 

31. These analyses indicated that in a number of reasonably probable planning 

scenarios there could be significant levelized cost benefits to SCE&G's system and 
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customers over 40 years from completing one or both Units, so long as current costs 

forecasts and construction schedules were to prove reasonably accurate, PTC deadlines 

were adjusted, and natural gas prices and C02 costs fell within the ranges assumed. 

32. Based on this evaluation, SCE&G anticipated that a prudent and 

economically practical path in light of capital requirements and rate impacts could be to 

abandon or delay Unit 3 and complete Unit 2. 

33. This was based on the assumption that Santee Cooper would remain a 45% 

partner and with SCE&G relying on gas generation to fulfill current and future generation 

needs that would be unmet if one unit were cancelled. 

34. Significant risks remained to be evaluated concernmg the option of 

completing Unit 2 only. 

35. Those risks included construction schedule risk, construction cost risk, risks 

that the PTCs would not be available and risks that the rate impact of completing Unit 2 

would be unacceptable to customers and the regulatory process. 

36. The evaluation of these risks was never brought to a conclusion. 

3 7. After a protracted period of intensive discussions between the parties, Santee 

Cooper's board announced on July 31, 2017, that it was suspending construction of the 

project. 

38. SCE&G's evaluation process had shown that completing Unit 2 would not 

be beneficial to customers and economically and financially feasible if Santee Cooper did 
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not paiiicipate in the project and pay its 45% share of the construction and operating costs 

of that Unit. 

39. Therefore, as of July 31, 2017, SCE&G has determined the only reasonable 

and prudent course of action is to abandon construction of the Units and return the site to 

a stable condition. 

40. On July 31, 2017, SCE&G informed Westinghouse and the Fluor 

Corporation of its decision and instructed them to cease all work on the project other than 

work necessary to safely and efficiently demobilize construction and to stabilize the site. 

Ill REQUEST FOR RELIEF 

Prudency Determination Concerning Abandonment 

41. Based on the foregoing, SCE&G seeks an order from the Commission 

affirming under S.C. Code Ann. § 58-33-280(K) that SCE&G's decision to abandon the 

project effective July 31, 2017, is reasonable and prudent. 

The BLRA Cost Schedule through September 30, 2017 

42. SCE&G requests the Commission to adopt the cost schedule set forth in 

Exhibit 1 to this Petition as a reasonable and prudent schedule of the capital costs 

associated with the Units incurred as of September 30, 2017, (the "Capital Costs"). As 

shown on Exhibit 1, the Capital Costs to be incurred through September 30, 2017, are 
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approximately $5 .3 billion including transmission costs, which total approximately $316 

million, and approximately $4.9 billion excluding transmission costs. 

43. Exhibit 1 includes a reasonable and prudent forecast of the costs that SCE&G 

expects to spend between July 31, 2017, and September 30, 2017, to demobilize the 

construction team and begin to restore the site to a stable condition. The Capital Costs 

anticipated to be incurred during this period, net of transmission costs, are approximately 

$220 million. 

44. SCE&G is evaluating the costs of completing the winding up of the project 

after September 30, 2017, and will present its forecasts and conclusions to the Commission 

when this evaluation is completed. 

Accounting for Transmission Projects 

45. Investment in certain transmission lines and other transmission assets were 

included in the scope of work to construct the Units as approved under Order No. 2009-

104(A) and subsequent BLRA orders (the "Transmission Projects"). 

46. These Transmission Projects represent a necessary and valuable addition to 

the capacity, reliability and efficiency of the transmission system that SCE&G uses to serve 

its customers daily and will not be abandoned. 

47. To provide for the reasonable and appropriate accounting treatment for the 

Transmission Projects going forward, SCE&G requests that the Commission direct 

SCE&G, as of the effective date of the revised rates order that SCE&G plans to request in 
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the fourth quarter of2017, (the "2017, Revised Rates Order" and the "2017, Revised Rates 

Proceeding"): 

a. To remove from the balance of Capital Costs for BLRA purposes 

SCE&G's capital costs incurred in constructing the Transmission Projects. 

b. To treat the costs associated with the Transmission Projects as costs that 

are no longer associated with a base load plant being constructed under the terms of 

the BLRA; and 

c. To defer as a regulatory asset for recovery in a future rate proceeding the 

operating and maintenance costs associated with the Transmission Projects after 

they are placed in service, including depreciation, property taxes, insurance, and 

other operating and maintenance costs. SCE&G also requests authorization to 

accrue carrying costs, at its weighted average cost of long-term debt, on the balance 

of the deferred costs in this regulatory asset. 

Accounting for and Recovery of Capital Costs 

48. To properly provide for the recovery of the Capital Costs of the Units as 

envisioned under S.C. Code Ann. §§ 58-33-270(E) and 58-33-280(K), SCE&G requests 

that the Commission authorize and direct SCE&G: 

a. To create a regulatory asset account in its retail electric utility rate base in 

which SCE&G will record the Capital Costs as a regulatory asset for future recovery 

through rates (the "Capital Costs Account"); 
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b. To include in Capital Cost the amount of severance expense and other 

severance and employment related costs, including associated accounting 

adjustments; 

c. To record carrying costs at the Company's weighted average cost of long

term debt on any Capital Costs not currently reflected in revised rates from July 31, 

2017, until such time as a cost of capital is reflected in rates on those costs; 

d. To include a revenue component in the adjustment to rates that will be 

implemented in the 2017, Revised Rates Proceeding which shall be sufficient to 

amortize the Capital Costs over 60 years (the "Amortization Charge"); 

e. To effect the recovery of the Amortization Charge initially through revised 

rates under S.C. Code Ann. § 58-33-280 and subsequently as a component of retail 

electric base rates when new electric base rates are approved for SCE&G in future 

proceedings under S.C. Code Ann. §§ 58-27-810 et seq.; 

f. To reflect this Amortization Charge in rates until the Capital Costs Account 

balance has been fully amortized; 

g. To include in the adjustment to rates that will be implemented in the 2017, 

Revised Rates Proceeding a revenue component which shall be sufficient to recover 

the utility's weighted average cost of capital ("Cost of Capital"), as defined in S.C. 

Code Ann. § 58-33-210(22), applied to the balance in the Capital Costs Account 

which is not currently reflected in revised rates; 
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h. Thereafter, to include in revised rates or retail electric rates a component 

sufficient to recover the Cost of Capital applied to the balance in the Capital Costs 

Account until that balance has been fully amortized. 

49. By making the mitigating adjustments that are requested below, the revised 

rates required to reflect abandonment of the Units should not result in any cost increase to 

customers compared to current rates for a number of years. 

Rate Mitigation 

50. To mitigate cost mcreases to customers, SCE&G requests that the 

Commission direct it to flow back to customers in rate mitigation an amount equivalent to 

the estimated value of the anticipated Toshiba guaranty settlement payments after reduction 

by SCE&G's statutory rate of state and federal income taxes and the payment of liens and 

certain pre-bankruptcy claims against the project by contractors and subcontractors. The 

net amount which would be reflected in rate mitigation to customers is estimated to be 

$700 million and is subject to collection of the corresponding gross amount from Toshiba. 

51. To mitigate the impact on retail electric customers' rates, SCE&G requests 

that the Commission authorize and direct it to apply up to $700 million of the net amount 

of the anticipated Toshiba guaranty settlement payments as a direct reduction to retail 

electric rates through the BLRA Decrement Rider. The annual amount of the net 

anticipated Toshiba guaranty settlement payments to be used for rate mitigation in any year 

shall be the amount necessary to mitigate rate increases during that year. 
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52. SCE&G requests the Commission to authorize and direct it to: 

a. Record the amount of anticipated Toshiba guaranty settlement payments as 

a regulatory liability (the "Toshiba Guaranty Account"); 

b. Apply any payments made to contractors and subcontractors to extinguish 

liens and other claims predating the Westinghouse bankruptcy against that 

regulatory liability; 

c. Detennine, as of the date of the 2017, Revised Rates Order and each year 

thereafter the amount from the Toshiba Guaranty Account (the "Toshiba Decrement 

Amount") required to offset rate increases to retail electric customers during that 

year; 

d. Flow this amount back to retail electric customers beginning with the 

effective date of the 2017, Revised Rates Order through a decrement rider to retail 

electric rates (the "BLRA Decrement Rider"); 

e. Provide written notice to the Commission and South Carolina Office of 

Regulatory Staff of the annual amount constituting the Toshiba Decrement Amount 

and setting forth in detail the calculation by which it was derived; 

f. Adjust the BLRA Decrement Rider each year to reflect a rate reduction 

equal to the Toshiba Decrement Amount for that year; 

g. Amortize the balance in the Toshiba Guaranty Account to Account 407.4 

- Regulatory Credits in ratable monthly increments reflecting the amount of the 

Toshiba Decrement Amount for that year; 

15 

ELEC
TR

O
N
IC
ALLY

FILED
-2017

August1
5:38

PM
-SC

PSC
-D

ocket#
2017-244-E

-Page
17

of35



h. Cease all rate mitigation once the net amount in the Toshiba Guaranty 

Account up to $700 million has been expended; and 

i. Maintain, as a regulatory liability, any balance in the Toshiba Guaranty 

Account for use as directed by the Commission in future proceedings. 

Replacement Capacity 

53. Abandonment of the Units will require SCE&G to replace the capacity that 

they represent with other generation assets, specifically natural gas generation facilities , or 

by purchasing capacity. SCE&G is currently bridging its customers' requirements with a 

capacity purchase in the amount of approximately 300 megawatts through 2019. 

54. SCE&G requests that the Commission direct it to defer as a regulatory asset 

for future recovery through rates any costs associated with current and future replacement 

capacity. These costs include the depreciation, taxes, insurance and other operating and 

maintenance costs associated with generation assets necessary to replace the capacity that 

would otherwise be provided by the Units. These costs may also include costs associated 

with any purchased capacity obtained to replace the capacity that would otherwise be 

provided by the Units. SCE&G requests the Commission to authorize it to accrue carrying 

costs on the balance in this regulatory asset at its weighted average cost of long term debt. 

55. SCE&G anticipates ceasing this deferral and carrying costs accrual when it 

seeks recovery for these amounts in future retail electric rate proceedings. In the interim, 

SCE&G asks that the Commission authorize and direct it to apply the amounts currently 
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being employed to amortize the deferred cost of capacity purchases under Order No. 2013-

649 to amortize the balance in this new regulatory asset account once the regulatory assets 

established under that order are fully amortized. The amount currently being used to 

amortize capacity purchase costs under Order No. 2013-649 is approximately $10.8 million 

annually. 

Project Costs Incurred after September 30, 2017 

56. To provide for the recovery of abandonment costs under S.C. Code Ann. § 

58-33-270(E) and S.C. Code Ann. § 58-33-280(K), SCE&G asks that the Commission 

allow it to defer as a regulatory asset for future recovery in rates all costs incurred after 

September 30, 2017, that are associated with the Units or the cancellation of the Units, 

including without limitation costs associated with demobilization; removal; site 

restoration; salvage; storage, maintenance, and insuring of salvageable items; preparation 

of such items for sale and the costs of their inventorying, marketing, transportation and 

sale; payment of contractors and subcontractors; defending, compromising or satisfying 

contractors' and subcontractors' suits, liens and claims as well as the cost of defending or 

asserting other claims, suits and liens associated with the project, including in all cases 

reasonable attorneys' fees and other costs; sales and property taxes; permanent state and 

federal income tax items: the cost of maintaining, closing and cancelling permits; and other 

costs that would be considered costs of the plant under S.C. Code Ann. § 58-33-210 

("Future Abandonment Costs"). 
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57. SCE&G requests that carrying costs accrue to this account at SCE&G's 

weighted average cost of long-term debt. SCE&G anticipates ceasing this accrual and 

seeking rate recovery for these Future Abandonment Costs in future proceedings under 

S.C. Code Ann. §§ 58-33-270(E) and 58-33-280(K) or under S.C. Code Ann. §§ 58-27-

810 et seq. 

Miscellaneous Tax Related Accounting Matters 

58. The decision to abandon construction of the Units will change SCE&G's tax 

position in ways that will require additional accounting adjustments. SCE&G requests that 

the Commission: 

a. Affirm that the deferral of the cost of benefits lost under Section 199 of the 

Internal Revenue Code, 26 U.S.C.A. § 199, as authorized in Order No. 2016-820, 

shall apply to benefits lost as a result of the abandonment of the Units. 

b. Authorize SCE&G to defer as a regulatory asset the tax impacts of 

recording the deferred income tax ("ADIT") liabilities related to the equity 

component of the allowance for funds used during construction ("AFUDC") which 

will be required upon the transfer of the costs of the Units to the Capital Cost 

Account. SCE&G requests authorization to amortize this amount to rates over 60 

years beginning with next retail electric base rate order under S.C. Code Ann. §§ 

58-27-810, et seq. 

18 

ELEC
TR

O
N
IC
ALLY

FILED
-2017

August1
5:38

PM
-SC

PSC
-D

ocket#
2017-244-E

-Page
20

of35



Other Required Deferrals 

59. SCE&G further requests authorization from the Commission: 

a. To remove from retail electric rate base the costs associated with nuclear 

fuel that was acquired or was being fabricated in anticipation of the construction of 

the Units and directing that any gain or loss on the sale of that fuel be deferred as a 

regulatory liability or asset for refund or recovery in future rate proceedings with 

carrying costs at SCE&G weighed average cost of long-term debt. 

b. To continue accruing carrying costs on ADIT assets arising from tax 

capitalized interest until the balance of the ADIT assets are fully offset by ADIT 

liabilities, as is presently permitted, or until the implementation date of the 2017, 

Revised Rates Order, if later. 

c. To supplement and amend provisions of Order No. 2013-776 concerning 

the gains or losses and other costs associated with the certain interest rate swap 

agreements which SCE&G obtained to lock in interest rates for debt it planned to 

issue to finance completion of the Units. SCE&G requests authority to defer as a 

regulatory asset for recovery in a future rate proceeding the associated costs which 

are not already being amortized and for those costs to begin being amortized over 

50 years beginning at the time SCE&G next issues debt, regardless of the tenor of 

such debt. Any gains on the termination of active swaps shall be applied as credits 

to fuel costs, as is currently allowed under Order No. 2013-776. 
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IV. LEGAL STANDARDS AND CONCLUSIONS 

60. Pursuant to S.C. Code Ann. § 58-33-270(E), when a utility petitions for 

adjustments in the construction schedule or capital cost schedule for a plant being 

constructed under the BLRA, the Commission "shall grant the relief requested if, after a 

hearing, the commission finds: (1) as to the changes in the schedules, estimates, findings, 

or conditions, that the evidence of record justifies a finding that the changes are not the 

result of imprudence on the part of the utility .... " 

61. Pursuant to S.C. Code Ann. § 58-33-280(K), "[w]here a plant is abandoned 

after a base load review order approving rate recovery has been issued, the capital costs 

and AFUDC related to the plant shall nonetheless be recoverable under this article provided 

that the utility shall bear the burden of proving by a preponderance of the evidence that the 

decision to abandon construction of the plant was prudent. Without limiting the effect of 

Section 58-33-275(A), recovery of capital costs and the utility's cost of capital associated 

with them may be disallowed only to the extent that the failure by the utility to anticipate 

or avoid the allegedly imprudent costs, or to minimize the magnitude of the costs, was 

imprudent considering the information available at the time that the utility could have acted 

to avoid or minimize the costs. The commission shall order the amortization and recovery 

through rates of the investment in the abandoned plant as part of an order adjusting rates 

under this article." 

62. SCE&G's actions associated with the Units and the decision to abandon them 

have been reasonable and prudent. 
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V. REQUEST FOR RELIEF 

WHEREFORE, South Carolina Electric & Gas Company respectfully requests that the 

Commission set the current matter for hearing and thereafter, pursuant to S.C. Code Ann. 

§ 58-33-270(E) and S.C. Code Ann. § 58-33-280(K), 

A. Approve the schedule of capital costs attached as Exhibit 1 as the operative 

schedules for capital cost of the Units in abandonment under S.C. Code Ann. § 

58-33-275(A) and S.C. Code Ann. § 58-33-280(K). 

B. Affirming under S.C. Code Ann. § 58-33-280(K), that SCE&G's decision to 

abandon continued construction of the Units as of July 31, 2017, is reasonable and 

prudent. 

C. Authorize SCE&G to calculate a Revised Rates Charge consistent with the terms 

of this Petition for presentation in its 2017, Revised Rates Proceeding under S.C. 

Code Ann. § 58-33-280. 

D. Order and direct SCE&G to implement the accounting matters set forth in this 

Petition including those associated with: 

a. Transmission Projects; 

b. The Capital Costs of the Units; 

c. The Revised Rates Charge; 

d. The Toshiba Guaranty Settlement Amounts; 

e. Future Costs of Abandonment; 
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f. Swaps; and 

g. Other accounting orders or directives as may be necessary or useful to 

effectuate the abandonment of the matters proposed here. 

E. Tenninate the requirement that SCE&G provide the semi-annual update on 

construction progress as required by Order No. 2016-794. 

F. Acknowledge that with the cession of construction the filing of quarterly reports 

on construction progress is no longer required under S.C. Code Ann. § 58-33-277 

and Order No. 2009-104(A). 

G. Grant other relief as may be appropriate. 

Respectfully submitted, 

KeloZfJL 
K. Chad Burgess 
Matthew W. Gissendanner 
South Carolina Electric & Gas Company 
Mail Code C222 
220 Operation Way 
Cayce, SC 29033 
(803) 217-8141 
chad.burgess@scana.com 
matthew.gissendanner@scana.com 

Mitchell Willoughby 
Willoughby & Hoefer, P.A. 
Post Office Box 8416 
Columbia, SC 29202 
(803) 252-3300 
mwilloughby@willoughbyhoefer.com 
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Cayce, South Carolina 

Date: August 1, 2017 

Belton T. Zeigler 
Womble Carlyle Sandridge & Rice, LLP 
1221 Main Street, Suite 1600 
Columbia, SC 29201 
(803) 454-7720 
belton.zeigler@wcsr.com 

Attorneys for South Carolina Electric & Gas Company 
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Exhibit 1 

RESTATED and UPDATED CONSTRUCTION EXPENDITURES 
(Thousands of $) 

V.C. Summer Units 2 and 3 - Summary of SCE&G Capital Cost Components 

Actual through June 2017* plus 
Projected through September 30, 2017 

Plant Cost Categories 
Fixed with No Adjustment 
Firm with Fixed Adjustment A 
Firm with Fixed Adjustment B 
Firm with Indexed Adjustment 
Actual Craft Wages 
Non-Labor Costs 
Time & Materials 
Owners Costs 
Transmission Costs 

Total Base Project Costs(2007 $) 

Total Project Escalation 

!Total Revised Project Cash Flow 

Cumulative Project Cash Flow(Revised) 

AFUDC(Capitalized Interest) 

Gross Construction 

Construction Work in Progress 

Total 2007 
1,787,139 4,628 

266,750 -
238,868 -
873,741 -
133,306 -
406,936 -

15,786 -
635,382 17,096 
260,802 -

4,618,710 21,723 

440,344 -

5,059,054 21,723 

21,723 

198,489 645 

5,257,543 22,368 

22,368 

2008 2009 2010 
35, 199 22,066 67,394 

- 63,250 27,500 
5,499 35,768 49,513 

45,869 148,713 115,172 
312 1,937 9,779 

1,271 31,255 79,778 
1,013 155 1,004 
8,198 15,206 23,743 

26 724 927 

97,386 319,073 374,810 

3,519 20,930 23,741 

100,905 340,003 398,551 

122,629 462,632 861, 183 

3,497 10,564 17,150 

104,403 350,567 415,701 

126,771 477,338 893,039 

*Applicable index escalation rates for 2017 are estimated. Escalation is subject to restatement when actual indices for 2017 are final. 

Notes: 
Current Period AFUDC rate applied I 6.06%! 

Escalation rates vary from reporting period to reporting period according to the terms of Commission Order 2009-104(A). 

These projections reflect current escalation rates. Future changes in escalation rates could substatially change these projections. 
The AFUDC rate applied is the current SCE&G rate. AFUDC rates can vary with changes in market interest rates, 
SCE&G's embedded cost of capital, capitalization ratios, construction work in process, and SCE&G 0s short-term debt outstanding. 

Actual 

2011 2012 2013 2014 2015 2016 
50,551 66,057 22,960 11 ,634 366,348 727,099 
24,200 75,075 42,900 7,700 26, 125 -
39,371 45,043 31,048 22,834 9,791 -

137,871 118,769 150,530 129,994 26,822 0 
11,682 21,091 25,217 38,785 24,503 0 
9,298 65,227 70,154 105,390 44,564 (0) 

764 1,878 2,300 4,055 2,048 2,461 
29,276 43,643 47,245 51,807 56,885 73,152 
11 ,964 51 ,677 56,593 46,439 44,401 31,412 

314,977 488,461 448,947 418,639 601 ,486 834, 124 

34,084 74,485 88,622 93,326 54,891 18, 156 

349,061 562,946 537,569 511 ,965 656,378 852,280 

1,210,244 1,773,190 2,310,759 2,822,724 3,479,101 4,331,382 

14,218 18,941 27,722 26, 131 22,202 30,817 

363,278 581 ,886 565,291 538,096 678,580 883,097 

1,256,317 1,838,203 2,403,495 2,941 ,590 3,620, 170 4,503,268 

Projected 

2017 
413,204 

-
-
-
-
-
109 

269,131 
16,639 

699,083 

28,590 

727,673 

5,059,054 

26,603 

754,276 

5,257,543 
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BEFORE 

THE PUBLIC SERVICE COMMISSION 

OF 

SOUTH CAROLINA 

DOCKET NO. 2017- -E 

In Re: Petition of South Carolina Electric ) 
& Gas Company for Prudency ) 
Determination Regarding Abandonment, ) 
Amendments to the Construction ) 
Schedule, Capital Cost Schedule and ) 
Other Terms of the BLRA Orders for ) 
V.C. Summer Units 2 & 3 and Related ) 
Matters ) 

SOUTH CAROLINA ELECTRIC & 
GAS COMP ANY'S MOTION TO 

EXPEDITE HEARING 

South Carolina Electric & Gas Company ("SCE&G" or the "Company"), through 

its undersigned counsel, pursuant to 10 S.C. Code Regs. 103-829, 103-836, and 103-837, 

hereby respectfully moves the Public Service Commission of South Carolina for an order 

granting an expedited hearing in the above-captioned matter for the reasons set forth below. 

On August 1, 2017, SCE&G filed a Petition for a Prudency Determination 

Regarding Abandonment, Amendments to the Construction Schedule, Capital Cost 

Schedule and Other Terms of the BLRA Orders for V.C. Summer Units 2 & 3 and Related 

Matters (the "Petition"). As explained in the Petition, the Company has decided, as of July 

31, 2017, to abandon construction of two 1,117 net megawatt nuclear units at the V.C. 

Summer Nuclear Station site near Jenkinsville, South Carolina. 
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In its Petition, SCE&G is proposing a comprehensive rate mitigation plan that is, in 

part, predicated on the Company receiving an income tax deduction in tax year 2017 for 

abandonment costs related to the New Units. This deduction is a part of the estimated $2.0 

billion in income tax savings which are a key component of the rate mitigation strategy 

presented in the Company's Petition. Claiming the abandonment deduction in 2017 will 

allow SCE&G to carry the resulting tax losses back to its 2015 tax year- a year in which 

SCANA paid significant income taxes. Receiving this tax refund in a timely manner is an 

important part of the rate mitigation plan. 

The receipt of a Commission order in 2017 approving the Company's plan of 

abandonment as presented in the Petition will assist in SCE&G's ability to sustain the 

claim. Delay in receiving such an order could delay or impair SCE&G's ability to make 

the claim in the 2017 return, which would prevent that carry back refund from being 

available. 

In addition, the Administration has announced a plan to reduce the Federal income 

tax rate on corporations to 20%. If such a tax rate reduction is adopted effective for tax 

year 2018, the lower tax rate could reduce the value of the abandonment deduction. This 

would further limit the effectiveness of the rate mitigation plan. 

Therefore, to safeguard the rate mitigation plan, the Company is requesting that an 

order approving SCE&G's decision to abandon the plant be issued before the end of2017. 

Doing so will necessitate an expedited hearing in this matter. 
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EXPEDITED RELIEF REQUESTED 

Wherefore, SCE&G respectfully requests that the Commission expedite the hearing 

in the above-captioned matter. A proposed schedule for the filing is attached as Exhibit A. 

Cayce, South Carolina 

Date: ,4.lfJ · I , 2017 
.; 

K. Chad Burgess 
Matthew W. Gissendanner 
South Carolina Electric & Gas Company 
Mail Code C222 
220 Operation Way 
Cayce, SC 29033 
(803) 217-8141 
chad.burgess@scana.com 
matthew .gissendanner@scana.com 

Mitchell Willoughby 
Willoughby & Hoefer, P.A. 
Post Office Box 8416 
Columbia, SC 29202 
(803) 252-3300 
mwilloughby@willoughbyhoefer.com 

Belton T. Zeigler 
Womble Carlyle Sandridge & Rice, LLP 
1221 Main Street, Suite 1600 
Columbia, SC 29201 
(803) 454-7720 
belton.zeigler@wcsr.com 

Attorneys for South Carolina Electric & Gas Company 
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BEFORE 

THE PUBLIC SERVICE COMMISSION 

OF 

SOUTH CAROLINA 

DOCKET NO. 2017- -E 

In Re: Petition of South Carolina Electric & ) 
Gas Company for Prudency Determination ) 
Regarding Abandonment, Amendments to ) 
the Construction Schedule and other Terms ) 
of the BLRA Orders for V.C. Summer Units ) 
2 & 3 and Related Matters ) 

~~~~~~~~~~~~~~~~·) 

EXHIBIT A: PROPOSED SCHEDULE 
FOR FILING 

1. The Applicant must prefile with the Commission 1 copy of the direct testimony and 
exhibits of the witnesses it intends to present and serve the testimony and exhibits of the 
witnesses on all Parties of Record on or before August 31, 2017 (must be post-marked on 
or before this date). 

2. All Other Parties of Record and the Office of Regulatory Staff (ORS) must prefile with 
the Commission 1 copy of direct testimony and exhibits of the witnesses they intend to 
present and serve the testimony and exhibits of the witnesses on all Parties of Record on 
or before October 3, 2017 (must be post-marked on or before this date). 

3. The Applicant filing Rebuttal Testimony must prefile with the Commission 1 copy of 
the testimony and exhibits of the witnesses it intends to present and serve the testimony 
and exhibits of the witnesses on all Parties of Record on or before October 23, 2017 
(Rebuttal testimony and exhibits must be in the offices of the Commission and in the hands 
of the patties on this date). 

4. All Other Parties of Record and the ORS filing Surrebuttal Testimony must prefile 
with the Commission 1 copy of the testimony and exhibits of the witnesses they intend to 
present and serve the testimony and exhibits of the witnesses on all Paities of Record on 
or before October 30, 2017 (Surrebuttal testimony and exhibits must be in the offices of 
the Commission and in the hands of the parties on this date). 
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PUBLIC SERVICE COMMISSION OF SOUTH CAROLINA 

CLERK'S OFFICE 

PROPOSED NOTICE OF FILING AND HEARING AND PREFILE TESTIMONY DEADLINES 

DOCKET NO. 2017- -E 

PETITION OF SOUTH CAROLINA ELECTRIC & GAS COMPANY FOR A PRUDENCY 
DETERMINATION REGARDING ABANDONMENT, AMENDMENTS TO THE CONSTRUCTION 
SCHEDULE, CAPITAL COST SCHEDULE AND OTHER TERMS OF THE BLRA ORDERS AND 
RELATED MATTERS FOR THE VC SUMMER NUCLEAR UNITS 2 & 3 AT JENKINSVILLE, SOUTH 

CAROLINA 

On August 1, 2017, South Carolina Electric & Gas Company ("SCE&G" or the "Company") filed a Petition with the 
Public Service Commission of South Carolina (the "Commission"), pursuant to S.C. Code Ann. §§ 58-33-270(E) and 
58-33-280(K) (2015), to cease construction and enter a plan of abandonment for the two nuclear units (the "Units") at 
the V.C. Summer Nuclear Station near Jenkinsville, South Carolina. The Company' s Petition requests a prudency 
determination from the Commission regarding the decision to abandon the Units, and an order establishing the amount 
of the abandonment costs through September 30, 2017, associated with the Units, and for other matters related to rate 
mitigation and other accounting and tax items. 

On March 29, 2017, the Company's General Contractor for the Units, Westinghouse Electric Company, LLC, filed 
for bankruptcy and notified the Company that Westinghouse would not fmish construction of the Units under the fixed 
price provisions contained in the Engineering, Procmement and Construction Agreement ("EPC Contract") with 
SCE&G and its co-owner the South Carolina Public Service Authority ("Santee Cooper"). As detailed further in the 
Petition, the Company undertook an evaluation of the options regarding the future construction of the Units, including 
completing both Units, canceling both Units, and completing one Unit and delaying or canceling the other. SCE&G 
determined that the cost to complete the Units would be approximately $8.8 billion, which is $2.2 billion higher than 
the prior costs reviewed and approved by the Commission. The Company and Santee Cooper also negotiated a 
payment agreement by Westinghouse 's parent company, Toshiba, for $2.2 billion in damages for Westinghouse's 
breach of the EPC Contract. SCE&G's share of this amount after payment of ce1tain liens against the project is 
estimated to be $1.1 billion. Even after deducting this amount from the cost of the Units, that cost has increased by 
over $1.1 billion compared to amounts previously reviewed and approved by the Commission. 

After a careful review and assessment by an evaluation team that included third party expert consultants, and 
considering the decision by Santee Cooper to suspend work on the project, SCE&G came to decision that for the best 
interest of its customers and utility system both Units should be abandoned as of July 31, 2017. Accordingly, the 
Company seeks an order from the Commission that SCE&G's decision to abandon the project effective July 31 , 2017, 
is reasonable and prudent under S.C. Code Ann. § 58-33-280(K). 

Exhibit I of the Petition provides a schedule of the capital costs associated with the Units incurred as of July 31, 2017, 
or anticipated to be incurred as of September 30, 2017. As shown on Exhibit I , the Capital Costs are approximately 
$5.3 billion including transmission costs, and approximately $4.9 billion excluding transmission costs. The Capital 
Costs SCE&G expects to spend between July 31 , 2017, and September 30, 2017, to demobilize the construction team 
and begin to restore the site to a stable condition, net of the transmission lines and asset costs, are approximately $220 
million of this amount. 

The transmission lines and other transmission assets built as part of the construction plan ("Transition Projects") are 
a valuable asset and necessary to SCE&G's existing and future transmission system. In the Petition SCE&G states 
that they will not be abandoned. The Petition describes requested Commission authorizations for appropriate 
accounting and ratemaking treatment for costs associated with the Transmission Projects including accrual of 
depreciation and operating costs, with carrying costs, for future recovery. 
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Additionally, as authorized by the Base Load Review Act, the Petition seeks to recover abandoned plant capital costs 

through September 30, 2017, that are not yet included in revised rates. The Petition further requests a return of the 

currently projected $4.9 billion in abandoned investment over a 60 year amortization. These requests would be 

implemented through a subsequent revised rates filing. 

As detailed in the Petition, the Company intends to reduce the impact to customers by various tax and accounting 

measures, and will use money damages from the Toshiba parental guaranty for this pw·pose. The amount is estimated 

to be $700 million net of contractors' claims and after deduction of state and federal taxes at the statutory rate. Due to 

the abandonment of the Units, SCE&G will need to replace the energy and capacity from the Units with other 

generation assets and requests an accounting order from the Commission to allow it to accrue to a regulatory asset 

with carrying costs the capital and operating and maintenance costs; depreciation, and other costs associated with the 

replacement capacity. Likewise, SCE&G requests the Commission to remove from retail electric rates the costs 

associated the nuclear fuel that was acquired or was being fabricated in anticipation of the construction of the Units 

and defer that gain or loss with carrying cost as a regulatory asset for futme recovery in rates. Additionally, SCE&G 

requests relief from the Commission to address additional accounting requirements due to the abandonment as fu1ther 

described in the Petition. 

S.C. Code Ann. §§ 58-33-270(E) and 58-33-280(K) authorize SCE&G to petition the Commission for modification 

of any of the schedules related to the construction of a base load generation facility, and for recovery of capital costs 

and carrying costs where a plant is abandoned. This statute provides that such requests shall be granted if, after a 

hearing, the Commission finds that the changes to the schedules and decision to abandon the plant are not the result 

of imprudence on the part ofSCE&G based on the information available to the Company. Further, the statute allows 

the Commission to order amortization and recovery through rate regulation. In the Petition, the Company states 

"SCE&G's actions associated with the Units and the decision to abandon them have been reasonable and prudent." 

A copy of the Company's Petition can be found on the Commission's website at www.psc.sc.gov under Docket No. 

2017-_ -E. Additionally, a copy of the Petition is available from the office of South Carolina Electric & Gas Company 

at 220 Operation Way, Mail Code C222, Cayce, South Carolina 29033 . 

PLEASE TAKE NOTICE that a hearing, pursuant to 10 S.C. Code Ann. Regs. 103-817 and S.C. Code Ann. §58-

33-270 on the above matter has been scheduled to begin on Tuesday, November 7, 2017, at 10:30 a.m., and 

continuing to November 8 and November 9, and further continued after these dates, if necessary, before the 

Commission in the Commission's Hearing Room at 101 Executive Center Drive, Saluda Building, Columbia, South 

Carolina 29210 for the purpose ofreceiving testimony and evidence from all interested parties. 

Any person who wishes to participate in this matter as a paity ofrecord should file a Petition to Intervene in accordance 

with the Commission's Rules of Practice and Procedme on or before September 15, 2017. For the receipt offutme 

Commission correspondence, please include an email address in the Petition to Intervene. Please refer to Docket No. 
2017-_ -E and mail a copy to all other parties in this docket. Any person who wishes to testify and present evidence 

at the hearing should notify, in writing, the Commission; the Office of Regulatory Staff at 1401 Main Street, Suite 

900, Columbia, South Carolina 29201; K. Chad Burgess, Director and Deputy General Counsel, SCANA Corporation, 

220 Operation Way, Mail Code C222, Cayce, South Carolina 29033, on or before October 16, 2017. Please refer to 
Docket No. 2017- -E. 

INSTRUCTIONS TO ALL PARTIES OF RECORD (Applicant, Petitioners, and Intervenors only): 
All Parties of Record must prefile testimony with the Commission and with all parties ofrecord. Prefiled Testimony 
Deadlines: Applicant's Direct Testimony Due: 8/31/2017; Other Parties of Record Direct Testimony Due: 
10/3/2017; Applicant's Rebuttal Testimony Due: 10/23/2017; and Other Parties of Record Surrebuttal Testimony 
Due: 10/30/2017. All Prefiled Testimony Deadlines are subject to the information as posted on www.psc.sc.gov 
under Docket No. 2017- -E. 

For the most recent information regarding this docket, including changes in scheduled dates included in this Notice, 

please refer to www.psc.sc.gov and Docket No. 2017-_-E. 
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PLEASE TAKE NOTICE that any person who wishes to have his or her comments considered as pmt of the official 
record of this proceeding MUST present such comments in person to the Commission during the hearing. 

Persons seeking information about the Commission's procedures should contact the Commission at (803) 896-5100 

or visit its website at www.psc.sc.gov. 

8/1/17 
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BEFORE 

THE PUBLIC SERVICE COMMISSION OF 

SOUTH CAROLINA 

DOCKET NO. 2017- -E 

INRE: 

Petition of South Carolina Electric & Gas Company ) 
For Prudency Dete1mination Regarding ) 
Abandonment, Amendments to the Construction ) 
Schedule, Capital Cost Schedule and Other Terms ) 
of the BLRA Orders for V.C. Summer Units 2 & 3 ) 
and Related Matters ) 

CERTIFICATE OF 
SERVICE 

This is to certify that I have caused to be served this day one (1) copy of South 

Carolina Electric & Gas Company's Petition for Prudency Determination Regarding 

Abandonment, Amendments to the Construction Schedule, Capital Cost Schedule 

and Other Terms of the BLRA Orders for V.C. Summer Units 2 & 3 and Related 

Matters, Motion to Expedite Hearing and Proposed Notice of Filing and Hearing 

and Prefile Testimony Deadlines via electronic mail and U.S. First Class Mail to the 

persons named below at the addresses set forth : 

Shannon Bowyer Hudson, Esquire 
Office of Regulatory Staff 

1401 Main Street, Suite 900 
Columbia, SC 29201 

shudson@regstaff.sc.gov 
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Cayce, South Carolina 

Jeffrey M. Nelson, Esquire 
Office of Regulatory Staff 

1401 Main Street, Suite 900 
Columbia, SC 29201 

jnelson@regstaff.sc.gov 

This J-c-p day of August 2017 
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